
SOLICITATION NUMBER TIRNO-04-R-00017 
PART III - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 
SECTION J - LIST OF ATTACHMENTS 
 
 
J.14   REPORTS
 

FIGURE J.14.1   DELIVERABLES COVER LETTER 
 

Company Letterhead 
 
MM/DD/YYYY 
 
Department of the Treasury 
Internal Revenue Service (or Bureau Name) 
Name & Address of Recipient 
 
ATTENTION:                (Contracting Officer Name, Contracting Officer) 
                                              (or Lead COTR or COTR) 
 
REFERENCE:              (TIPSS-3 Contract Number and Task Order Number, if applicable) 
 
SUBJECT:                    (Deliverable Description) 
 
 
Dear Mr. or Ms. XXXXX; 
 
In accordance with the above referenced contract (and Task Order, if applicable), (Contractor  
Name) submits the enclosed (reports or deliverables). 
 
Copies of the attached are also being provided to (Contracting Officer, Lead COTR and or  
COTR or other appropriate POC). 
 
Should you have any questions, please contact the undersigned at (xxx) xxx-xxxx. 
 
Sincerely, 
 
Name 
Title 
 
             Enclosure(s): 
             cc: 
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FIGURE J.14.2   DELIVERABLES ACCEPTANCE FORM 
TIPSS-3 INSPECTION, ACCEPTANCE & RECEIVING REPORT 

CONTRACTOR NAME 
TIPSS-3 CONTRACT NUMBER 

TASK ORDER NUMBER 
 
 
Department of the Treasury 
Internal Revenue Service (or Bureau Name) 
Name & Address of Recipient (COTR) 
 
Date Delivered:        MM/DD/YYYY 
 
 

 
Task Order 
Deliverable 

No.       

 
Description 

 
Quantity 

Location 
Delivered (if 

different from 
above) 

Date  
Accepted 

    
  

 

 
 
All the requirements have been received, inspected and accepted by me, the COTR, and meet  
the terms of the contract except as noted below:  (List the requirements that were not accepted  
and/or not delivered and state the reason why) 
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FIGURE J.14.3   TIPSS-3 COMPLETION TO STATUS REPORT 
FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 

CONTRACTOR NAME 
TIPSS-3 CONTRACT NUMBER    TO# 

REPORT DATE:  MM/DD/YYYY 
 
Task Title:     Task Title  
COTR:    COTR Name    Phone: (###) ###-#### 
Lead COTR:    Lead COTR Name   Phone: (###) ###-#### 
Contractor Project Manager:  Project Manager Name  Phone: (###) ###-#### 
 
 
Period of Performance: MM/DD/YYYY to MM/DD/YYYY (Original) 
    MM/DD/YYYY to MM/DD/YYYY (Latest Modification #) 
 
I. EARNED VALUE INFORMATION  
 
  Planned Value to Date (Budgeted Cost of Work Scheduled)  $ ###,### 
  Earned Value to Date (Budgeted Cost of Work Performed)   $ ###,### 
  Actual Costs to Date (Actual Costs of Work Performed)    $ ###,### 
 
  Schedule Variance (BCWP - BCWS)        $ ###,###   - if negative, use “( )” 
  Cost Variance (BCWP - ACWP)         $ ###,###   - if negative, use “( )” 
 
II. SCHEDULE INFORMATION
 

 Actual Start Date       MM/DD/YYYY 
 Estimated Completion Date    MM/DD/YYYY   (based on available funds) 

 
III.  TO COST SUMMARY
 
 Current Task Value (Negotiated Amount)      $ ###,### 
 Total Obligation Amount to Date         $ ###,### 
 
 Labor Costs to Date      $ ###,### (includes Subcontractor costs) 
 Travel Costs to Date     $ ###,### 
 Other ODC Costs to Date    $ ###,### 
 Total Actual Costs to Date    $ ###,### 
 Amount Invoiced to Date    $ ###,### 
 Amount Paid to Date     $ ###,### 
 Estimate to Complete     $ ###,###  #### Hours 
 Estimate at Completion     $ ###,###  #### Hours 

J14–3 



SOLICITATION NUMBER TIRNO-04-R-00017 
PART III - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 
SECTION J - LIST OF ATTACHMENTS 
 
 

FIGURE J.14.3   TIPSS-3 TO COMPLETION TO STATUS REPORT (CONTINUED) 
FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 

CONTRACTOR NAME 
TIPSS-3 CONTRACT NUMBER   TO# 

REPORT DATE:  MM/DD/YYYY 
 

IV. TO HOURS DETAIL  
 
 

 
Labor Category 

 
Current 
Period 

Planned 
Hours 

 
Current 
Period 
Actual 
Hours 

 
Cumulative 

Planned 
Hours To 

Date 

 
Cumulative 

Actual Hours 
To Date 

 
Total 

Planned 
Hours 

 
Total 

Negotiated 
Hours 

(List each labor 
category separately 
and include 
Subcontractor hours) 

    

TOTALS     
 
  

V.  TO COST DETAIL  
 

 
Labor Category Current 

Period 
Planned 

Cost 

Current 
Period 
Actual 
Cost 

Cumulative 
Planned 
Cost To 

Date 

Cumulative 
Actual Cost 

To Date 

Total 
Planned 

Cost 

Total 
Negotiated 

Cost 

(List each labor 
category separately 
and include 
Subcontractor cost) 

   

Total Travel    
Total Other ODCs    

TOTAL LABOR, 
TRAVEL AND ODCs 

   

 
 

VI.   TO STATUS SUMMARY
 

 (Provide a brief overview of the work to be accomplished for the overall task and the status of 
the Task Order.) 
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FIGURE J.14.3   TIPSS-3 COMPLETION TO STATUS REPORT (CONTINUED) 
FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 

CONTRACTOR NAME 
TIPSS-3 CONTRACT NUMBER     TO# 

REPORT DATE:  MM/DD/YYYY 
 
 A. WORK ACCOMPLISHED DURING THIS PERIOD
 

(Provide a brief description of the work accomplished, emphasizing the progress made 
since the last reporting period.  Work should be reported against a software development 
plan, if applicable.)  

 
 B. ISSUES OR ANTICIPATED/CURRENT PROBLEMS
 

(Provide a description of any unresolved and/or anticipated problems, as they relate to 
the cost or schedule variance, deliverable dates, the Estimated Completion Date, the 
software development plan schedule, or costs.  

 
Explain variances in schedule and/or cost that exceed plus or minus 10%.  
Confirm whether the project is on schedule and within proposed costs or explain the 
nature and extent of the delay whenever: 
 
1)  the Estimated Completion date exceeds the scheduled completion date  
2)  an actual delivery date is different from the deliverable due date, and/or  
3)  the Estimate at Completion exceeds the current task value.) 
 

 C. PLANNED WORK FOR NEXT PERIOD
  

(Provide a description of the work planned for the next reporting period, referencing the 
software development plan (if applicable).  Any re-planning of the Task Order would be 
proposed in this section.) 

 
VII.  DELIVERABLES STATUS
  

 
Deliverable Name 

 
 

Deliverable 
Number 

 
 

Status 
(In Progress, 

On Hold, 
Completed, 
Canceled) 

 
 

Due Date 

 
 

Expected 
Delivery 

Date 

 
 

Actual 
Delivered 

Date 

 
 

Customer 
Acceptance 

Date 

       
(List each individual deliverable 
identified in the Task Order.  ) 
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 FIGURE J.14.4   TIPSS-3 TERM/T&M TO STATUS REPORT FOR TO UNDER $500K 
FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 

CONTRACTOR NAME 
TIPSS-3 CONTRACT NUMBER     TO# 

REPORT DATE:  MM/DD/YYYY 
 

Task Title:    Task Title  
COTR:    COTR Name    Phone: (###) ###-#### 
Lead COTR:    Lead COTR Name   Phone: (###) ###-#### 
Contractor Project Manager:  Project Manager Name  Phone: (###) ###-#### 
 
Period of Performance: MM/DD/YYYY to MM/DD/YYYY (Original) 
      MM/DD/YYYY to MM/DD/YYYY (Latest Modification #) 
 
I. SCHEDULE INFORMATION
 
  Actual Start Date       MM/DD/YYYY 
  Estimated Completion Date     MM/DD/YYYY (based on available funds) 
  Percentage of Time Remaining on the task   ##%  (based on Period of Performance) 

 
II.  TO COST SUMMARY
 
  Current Task Value (Negotiated Amount) $ ###,### 
  Total Obligation Amount to Date    $ ###,### 
 

             Cumulative   Reporting Period
Labor Costs (includes Subcontractor)   $ ###,###    $ ###,### 
Travel Costs         $ ###,###   $ ###,### 
Other ODC Costs        $ ###,###   $ ###,### 
Total Actual Costs         $ ###,###   $ ###,### 
Planned Costs         $ ###,###   $ ###,### 
 
Percentage of Funds remaining on the task   ##% 
Amount Invoiced to Date      $ ###,### 
Amount Paid to Date       $ ###,### 

 
III.      TO LABOR HOURS SUMMARY  
  

Labor Category 
 

Total Hours 
Negotiated for Task 

Order 

 
Hours Expende

to Date (include 
Subcontractor) 

 
% Expended to Date 

(based on Total 
Available Hours) 

 
Hours Authorized in 

Work Requests 

(List each labor 
category in the TO) 

 
####  

 
####  ##.#% #### 

TOTAL ####  #### ##.#% #### 
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FIGURE J.14.4   TIPSS-3 TERM/T&M TO STATUS REPORT FOR TO UNDER $500K 
(CONTINUED) 

FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 
CONTRACTOR NAME 

TIPSS-3 CONTRACT NUMBER    TO# 
REPORT DATE:  MM/DD/YYYY 

 
 
IV.    TO STATUS SUMMARY
 
 (Provide a brief overview of the work to be accomplished for the overall task and the status of 

the Task Order.  Provide a list of all active work requests and include those completed or 
cancelled during the current reporting period.  A copy of all new or modified work requests 
shall be submitted with the monthly status report to the CO and the Lead COTR.) 

 
 A. WORK ACCOMPLISHED DURING THIS PERIOD
 

(Provide a brief description of the work accomplished, emphasizing the progress made 
since the last reporting period.  Work should be reported against a software development 
plan, if applicable.)  

 
 B. ISSUES OR ANTICIPATED/CURRENT PROBLEMS
 

(Provide a brief description of any unresolved and/or anticipated problems, as they relate 
to the cost or schedule variance, deliverable dates if identified in work requests, the 
Estimated Completion Date, the software development plan schedule, or costs.   Confirm 
whether the project is on schedule and within proposed costs or explain the nature and 
extent of the delay whenever:  

 
1)   the cost or schedule variances exceed plus or minus ten percent (10%),  
2)  the Estimated Completion Date does not match the Period Of Performance,   
3)  an actual delivery date is different from the deliverable due date, and/or 
4)  the plan to expend funds remaining does not equal the time remaining.) 

 
 C. PLANNED WORK FOR NEXT PERIOD
  

(Provide a brief description of the work planned for the next reporting period, referencing 
the software development plan (if applicable).  Any re-planning of the Task Order would 
be proposed in this section.) 
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FIGURE J.14.5   TIPSS-3 TERM/T&M TO STATUS REPORT FOR TO OVER $500K 
FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 

CONTRACTOR NAME 
TIPSS-3 CONTRACT NUMBER      TO# 

REPORT DATE:  MM/DD/YYYY 
 
Task Title:    Task Title  
COTR:    COTR Name    Phone: (###) ###-#### 
Lead COTR:    Lead COTR Name   Phone: (###) ###-#### 
Contractor Project Manager:  Project Manager Name  Phone: (###) ###-#### 
 
Period of Performance:   MM/DD/YYYY to MM/DD/YYYY (Original) 
      MM/DD/YYYY to MM/DD/YYYY (Latest Modification #) 
 
I.    SCHEDULE INFORMATION
 

Actual Start Date       MM/DD/YYYY 
 Estimated Completion Date     MM/DD/YYYY (based on available funds) 
Percentage of Time Remaining on the task   ##%  (based on Period of Performance) 

 
II. TO COST SUMMARY
 

Current Task Value (Negotiated Amount)  $ ###,### 
Total Obligation Amount to Date     $ ###,### 
 
             Cumulative   Reporting Period
Labor Costs (includes Subcontractor)    $ ###,###    $ ###,### 
Travel Costs          $ ###,###   $ ###,### 
Other ODC Costs         $ ###,###   $ ###,### 
Total Actual Costs          $ ###,###   $ ###,### 
Planned Costs          $ ###,###   $ ###,### 
 
Percentage of Funds remaining on the task   ##% 
Amount Invoiced to Date       $ ###,### 
Amount Paid to Date        $ ###,### 

 
III. TO LABOR HOURS SUMMARY  
  

Labor Category 
 

Total Hours 
Negotiated for Task 

Order 

 
Hours Expended  
to Date (include 
Subcontractor) 

 
% Expended to Date 

(based on Total 
Available Hours) 

 
Hours Authorized in 

Work Requests 

(List each labor 
category in the TO) 

 
####  

 
####  ##.#% #### 

TOTAL ####  #### ##.#% #### 
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FIGURE J.14.5   TIPSS-3 TERM/T&M TO STATUS REPORT FOR OVER $500K (CONTINUED) 
FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 

CONTRACTOR NAME 
TIPSS-3 CONTRACT NUMBER   TO# 

REPORT DATE:  MM/DD/YYYY 
 
IV. TO STATUS SUMMARY
 

(Provide a brief overview of the work to be accomplished for the overall task and the status of 
the Task Order.  Provide a list of all active work requests and include those completed or 
cancelled during the current reporting period.  A copy of all new or modified work requests 
shall be submitted with the monthly status report to the CO and the Lead COTR.) 
 

 A. WORK ACCOMPLISHED DURING THIS PERIOD
 

(Provide a brief description of the work accomplished, emphasizing the progress made 
since the last reporting period.  Work should be reported against a software development 
plan, if applicable.)  
 

 B. ISSUES OR ANTICIPATED/CURRENT PROBLEMS
 

(Provide a description of any unresolved and/or anticipated problems, as they relate to 
the cost or schedule variance, deliverable dates if identified in work requests, the 
Estimated Completion Date, the software development plan schedule, or costs.   Confirm 
whether the project is on schedule and within proposed costs or explain the nature and 
extent of the delay whenever:  
 
1)   the cost or schedule variances exceed plus or minus ten percent (10%),  
2)   the Estimated Completion Date does not match the Period Of Performance,   
3)  an actual delivery date is different from the deliverable due date, and/or 
4)  the plan to expend funds remaining does not equal the time remaining.) 
 

 C. PLANNED WORK FOR NEXT PERIOD
  

(Provide a description of the work planned for the next reporting period, referencing the 
software development plan (if applicable).  Any re-planning of the Task Order would be 
proposed in this section.) 
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FIGURE J.14.5 (CONTINUED) 
TASK ORDER STATUS REPORT GRAPHS 

 
Using the planning data from the Task Order technical proposal, work requests, or the 
Software Development Plan, if applicable, and the cumulative information reported in the 
Monthly Status Report, prepare two line graphs for each Task Order Status Report.  The first 
graph will depict the cumulative planned level of effort, the actual hours expended to date and 
the projected burn rate for the task.  The second graph will include the cumulative planned 
costs, the cumulative actual costs to date (including labor, travel and other ODCs) and the 
projected costs based on planned costs for the task. 
 
 If the graphs are based only on work requests issued to date, the Contractor shall make 
note of that on the charts.  In that case, the Contractor shall also indicate in a footnote the 
available hours for which work requests have not been issued. The remaining dollars and 
hours not allocated by work requests shall be averaged across the remainder of the period of 
performance by the Contractor’s accounting periods and included with the projected burn rate 
and projected costs. 
 
 Included within each labor hours graph and each cost graph, the Contractor will include a 
separate graph depicting the planned level of effort / cost by accounting period for the 
performance period.  Ideally the hours/costs should be re-planned periodically based on new 
or modified work requests or adjustments to the project, including modifications to decrease or 
increase the level of effort.  These graphs may be inset in the main graph or attached 
separately. 
 
The next three pages provide examples of two labor hours charts and one cost chart. Please 
note that only one type of labor hours chart would be required for a task.  
 

1)  The first chart, Chart J.14.5-1, is a labor hours chart with a defined plan for Sample            
Task 1234. 

2)  The second chart, Chart J.14.5-2, is an example of a labor hours chart for a task with 
essentially no plan.  In that case, the total level of effort available is divided evenly 
across the period of performance.  

3)  The final chart, Chart J.14.5-3 is the cost chart for Sample Task 1234. 
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Chart J.14.5-1
 
 

TIPSS-3 TO Status Report for the Period MM/DD/YYYY to MM/DD/YYYY
Contractor Name   TIPSS-3 Contract Number 
  “Term/T&M” TO #  Report Date:  MM/DD/YYYY
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Chart J.14.5-2 
TIPSS-3 TO Status Report for the Period MM/DD/YYYY to MM/DD/YYYY

Contractor Name  TIPSS-3 Contract Number 
  “Term/T&M” TO #  Report Date:  MM/DD/YYYY
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Chart J.14.5-3 
TIPSS-3 TO Status Report for the Period MM/DD/YYYY to MM/DD/YYYY

Contractor Name   TIPSS-3 Contract Number 
  “Term/T&M” TO#  Report Date:  MM/DD/YYYY 
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FIGURE J.14.6   TIPSS-3 FIXED-PRICE TO STATUS REPORT 
FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 

CONTRACTOR NAME 
TIPSS-3 CONTRACT NUMBER   TO# 

REPORT DATE:  MM/DD/YYYY 
 
Task Title:         Task Title 
  
COTR:        COTR Name    Phone: (###) ###-#### 
Lead COTR:        Lead COTR Name   Phone: (###) ###-#### 
Contractor Project Manager:   Project Manager Name   Phone: (###) ###-#### 
 
Period of Performance: MM/DD/YYYY to MM/DD/YYYY (Original) 
    MM/DD/YYYY to MM/DD/YYYY (Latest Modification #) 
 
I. SCHEDULE INFORMATION
 

Actual Start Date      MM/DD/YYYY 
Planned Completion Date    MM/DD/YYYY    

 
 
II. TO COST SUMMARY
 

Current Task Value (Negotiated Amount)       $ ###,### 
Total Obligation Amount to Date         $ ###,### 
 
Amount Invoiced to Date    $ ###,### 
Amount Paid to Date     $ ###,### 

  
 
III. DELIVERABLE STATUS
  
 

Deliverable Name 

 
 

Deliverable 
Number 

 
 

Due Date 

 
 

Expected 
Date 

 
 

Actual 
Delivered 

Date 

 
Customer 

Acceptance 
Date

(  List each individual deliverable, milestone 
or interim progress item identified in the 
Task Order.  ) 
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FIGURE J.14.6   TIPSS-3 FIXED-PRICE TO STATUS REPORT 
FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 

CONTRACTOR NAME 
TIPSS-3 CONTRACT NUMBER         TO# 

REPORT DATE:  MM/DD/YYYY 
 
 
IV. TO STATUS SUMMARY
 

(Provide a brief overview of the work to be accomplished for the overall task and the status of 
the Task Order.) 
 
A. WORK ACCOMPLISHED DURING THIS PERIOD
 

(Provide a brief description of the work accomplished, emphasizing the progress made 
since the last reporting period.  Work should be reported against a software 
development plan, if applicable.)  
 

B. ISSUES OR ANTICIPATED/CURRENT PROBLEMS
 

(Provide a description of any unresolved and/or anticipated problems, as they relate to 
the cost, deliverable dates, the Planned Completion Date, or the software development 
plan schedule.   
Explain variances in schedule and/or cost that exceed plus or minus 10%.   
Confirm whether the project is on schedule and within proposed costs or explain the 
nature and extent of the delay whenever: 
 
1)  the Planned Completion date exceeds the scheduled completion date  
2)  an actual delivery date is different from the deliverable due date, and/or  
3)  the Estimate at Completion exceeds the current task value.) 

 
C. PLANNED WORK FOR NEXT PERIOD
  

(Provide a description of the work planned for the next reporting period, referencing the 
software development plan (if applicable).  Any re-planning of the Task Order would be 
proposed in this section.) 
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FIGURE J.14.7   TIPSS-3 QUARTERLY SUBCONTRACTOR REPORT 
FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 

CONTRACTOR NAME 
TIPSS-3 CONTRACT NUMBER 
REPORT DATE:  MM/DD/YYYY 

 
(LIST IN ALPHABETICAL ORDER, ALL APPROVED SUBCONTRACTORS FOR YOUR CONTRACT AND IN WHICH OF YOUR AWARDED PRINCIPAL 
TASK AREAS THEY HAVE EXPERTISE. ) 

 
Subcontractor Name Principal Task Area(s) 
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FIGURE J.14.8  TIPSS-3 QUARTERLY GOVERNMENT-OWNED/CONTRACTOR-HELD PROPERTY REPORT (SECTION A) 
 

 
Government-Owned / Contractor-Held Property Report for the Period MM/DD/YYYY to MM/DD/YYYY 

Contractor Name 
Contract Number (Contract Number)  -   Task Order (Task Order Number) 

Report Date: MM/DD/YYYY 
Software and Documentation 

 
Category 

 
Make/Brand 

 
Package & 

# of 
Licenses 

 
Serial # 

 
Acquisition 
Order Amt 

 
Warranty 

Period 

 
Date 

Provided 

 
Date 

Returned 

 
Installed 

Site 

 
GFP 

 
Lotus 

 
123 v.4.0, 1 
lic 

 
123456 

 
$495 

 
90 days 

 
3/4/97 

 
N/A 

 
Vendor 
Site 1 

 
CAP 

 
Scitcor 

 
P/S 6, 1 lic 

 
123456 

 
$225 

 
90 days 

 
2/15/97 

 
N/A 

 
Vendor 
Site 2 

 
GFP 

 
Gov't 
Document 

 
5 copies 

 
FSP 3.1.2.6 

 
N/A 

 
N/A 

 
2/15/97 

 
N/A 

 
Vendor 
Site 2 

 
Disposed 

 
Microsoft 

 
MS Office, 
network for 
15 licenses 

 
12abcd56 

 
$495 

 
90 days 

 
2/15/97 

 
3/1/96 

 
Vendor 
Site 2 
returned 
to NCFB 

 
GFP (Government Furnished Property) = GFE (Government Furnished Equipment) and GFI (Government Furnished Information)       
CAP (Contractor Acquired Property) = Government Owned, Contractor Provided 
Disposed = GFP which has been returned to the Government 
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FIGURE J.14.8   TIPSS-3 QUARTERLY GOVERNMENT-OWNED/CONTRACTOR-HELD PROPERTY REPORT (SECTION B) 
 

 
Government-Owned / Contractor-Held Property Report for the Period MM/DD/YYYY to MM/DD/YYYY 

Contractor Name 
Contract Number (Contract Number)  -   Task Order (Task Order Number) 

Report Date: MM/DD/YYYY 
 Hardware 

 
Category 

 
Make/ 
Brand 

 
Model 

 
Serial # 

 
Acquisition 
Cost 

 
Purchase 
Order 

 
Internal 
Components 

 
Software 
Installed 

 
External 
Components 

 
Warranty 
Period 

 
Install 
Date 

 
Installed 
Site 

 
GFP 

 
AST 

 
486/33 

 
123456 

 
$2,295 

 
123456 

 
8 MB RAM, 
1G Drive, CD-
ROM 
 

 
WP 6.1, 
MS Office, 
Windows 
3.1 

 
28.8 Modem 
CRT, 
Mouse 

 
90 days 

 
3/4/97 

 
Vendor  
Site 1 

 
CAP 

 
Dell 

 
486/66 

 
12345 

 
$3,100 

 
124579 

 
16 MB RAM, 
1.2 GB Drive, 
Sound Card, 
Quad speed 
CD 

 
WP 6.1, 
MS Office, 
Windows 
3.1 

 
None 

 
1 year 

 
2/15/97 

 
Vendor 
Site 2 

 
Disposed 
3/30/96 

 
Dell 

 
486/66 

 
12346 

 
$3,100 

 
124579 

 
16 MB RAM, 
1.2 GB Drive, 
Sound Card, 
Quad speed 
CD 

 
WP 6.1, 
MS Office, 
Windows 
3.1 

 
None 

 
1 year 

 
2/15/97 

 
Vendor 
Site 2, 
returned 
to NCFB 
2/15/98 

 
GFP (Government Furnished Property) = GFE (Government Furnished Equipment) and GFI  (Government Furnished Information) 
CAP (Contractor Acquired Property) = Government Owned, Contractor Provided 
Disposed = GFP which has been returned to the Government 
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FIGURE J.14.9   TIPSS-3 QUARTERLY BUREAU REPORT  

FOR THE PERIOD MM/DD/YYYY TO MM/DD/YYYY 
CONTRACTOR NAME 

TIPSS-3 CONTRACT NUMBER (CONTRACT NUMBER) 
REPORT DATE:  MM/DD/YYYY  

 
Bureau 
Name 

Task Order 
Number 
and Mod 
Number 

Type of 
Task  

Principal 
Task Area 

Task Order 
Start Date 
 

Task Order 
End Date  

Total 
Negotiated 
Value of 
Task To 
Date 
(Including 
All Options)

Total 
Amount 
Obligated 
to Date 
(Including 
All Options)

COTR 
Name, 
Address & 
Phone 
Number 

         
         
         
         
         
         
         
         
All dates will be reported in MM/DD/YYYY format. 
 
 
 


	Estimate at Completion     $ ###,###  #### Hours
	Current Task Value (Negotiated Amount) $ ###,###
	Travel Costs         $ ###,###   $ ###,###

	Current Task Value (Negotiated Amount)  $ ###,###
	Travel Costs          $ ###,###   $ ###,###

	TASK ORDER STATUS REPORT GRAPHS
	Period

